Nebraska Department of Roads Date: 06.08.2016 Nebraska Department of Roads Date: 06.08.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
IN TABLE ROCK Estimate Type: PROG Current Contract Amt Total Earnings $651,020.74 $563,812.45 $87,208.29
$1,642,759.07  gtockpiled Materials $28,770.32 $28,770.32 $.00
Contractor: Original Contract Amt Gross Earnings $679,791.06 $592,582.77 $87,208.29
ontractor: Date Lot 12172015 $1.642.759.07 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt A Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- gzi;gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 31, .
PO BOX 80268 ! 40% Net Earnings  $679,791.06  $592,582.77 $87,208.29
Date Notice for Work to ]
Begin: 03.25.2016 % Time Comp
LINCOLN NE 68501-0268 gin: - BS.25 339  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.50 $.50 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PAWNEE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13119 000 RD-4-7(1010) 004 196.90 197.70 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.50 $.50 $.00
Payment $679,791.56 $592,583.27 $87,208.29
Project Manager District Engineer
Eltiste, Russell 06.06.2016 Rankin, Robert 06.06.2016
Construction Engineer Controller
Halstead, Kerri 06.06.2016 Burling, Laurie 06.07.2016
Controller
Burling, Laurie 06.07.2016
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Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.40 3,183.000 4,456.20
0001 0001 0030.10 1,000.00 1.000 1,000.00 EROSION CONTROL, CLASS 1D SY 3,183.000 4,456.20
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
1.000 1,000.00 0.000 0.00
0.000 0.00 0010 0010 L019.20 6.00 58.000 348.00
0002 0002 1009.00 3,500.00 1.000 3,500.00 EROSION CONTROL, CLASS 2A SY 58.000 348.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,500.00 0.000 0.00
0.800 2,800.00 0.000 0.00
0.000 0.00 o011 0011 L022.11 3.00 657.000 1,971.00
0003 0003 1011.00 30.00 2.000 60.00 FABRIC SILT FENCE-LOW POROSITY LF 657.000 1,971.00
WATER MGAL 2.000 60.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 50,132.80
0004 0004 1030.00 20.50 196.000 4,018.00 Current 50,132.80
EARTHWORK MEASURED IN EMBANKMENT CY 196.000 4,018.00 In place 40,233.75
98.000 2,009.00 This Estimate 5,961.12

0.000 0.00 GROUP 4 CULVERT

0005 0005 1101.00 13.20 1,928.000 25,449.60 0012 0012 0030.40 1,390.00 1.000 1,390.00
REMOVE PAVEMENT SY 1,928.000 25,449.60 MOBILIZATION LS 1.000 1,390.00
1,928.000 25,449.60 1.000 1,390.00
451.600 5,961.12 0.000 0.00
0006 0006 1122.01 20.00 51.000 1,020.00 0013 0013 4002.00 6.80 125.000 850.00
REMOVE CONCRETE MEDIAN SURFACING SY 51.000 1,020.00 CAST IRON COVER AND FRAME LB 125.000 850.00
51.000 1,020.00 125.000 850.00
0.000 0.00 125.000 850.00
0007 0007 7017.00 2.50 3,078.000 7,695.00 0014 0014 4035.00 190.00 4.000 760.00
REMOVE GUARDRAIL LF 3,078.000 7,695.00 REMOVE FLARED-END SECTION EACH 4.000 760.00
3,078.000 7,695.00 4.000 760.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 615.00 1.000 615.00 0015 0015 4040.00 1,410.00 1.000 1,410.00
COVER CROP SEEDING ACRE 1.000 615.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 1,410.00
0.423 260.15 1.000 1,410.00
0.000 0.00 0.000 0.00
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4050.01 10.00 171.000 1,710.00 GROUP 6 BRIDGE AT STATION 103+86.92
EXCAVATION FOR PIPE, PIPE-ARCH CY 171.000 1,710.00 0023 0023 0030.60 13,000.00 1.000 13,000.00
CULVERTS, AND HEADWALLS 171.000 1,710.00  MOBILIZATION LS 1.000 13,000.00
0.000 0.00 1.000 13,000.00
0017 0017 4105.59 2,085.00 1.770 3,690.45 0.000 0.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 1.770 3,690.45 0024 0024 6004.98 253.00 92.400 23,377.20
JUNCTION BOX 1.770 3,690.45  ASPHALT PLUG JOINT SYSTEM LF 92.400 23,377.20
1.770 3,690.45 0.000 0.00
0018 0018 4155.50 5.00 29.000 145.00 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 29.000 145.00 0025 0025 6007.12 299.00 127.000 37,973.00
JUNCTION BOX 29.000 145.00 CONCRETE BRIDGE DECK REPAIR SY 127.000 37,973.00
29.000 145.00 108.762 32,519.84
0019 0019 4310.15 325.00 1.000 325.00 55.038 16,456.36
15" FLARED-END SECTION EACH 1.000 32500 0026 0026 6010.22 4,600.00 0.900 4,140.00
1.000 32500 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 0.900 4,140.00
0.000 0.00 0.900 4,140.00
0020 0020 4310.24 390.00 3.000 1,170.00 0.900 4,140.00
24" FLARED-END SECTION EACH 3.000 1,170.00 0027 0027 6010.26 2,000.00 16.600 33,200.00
3.000 1,170.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 16.600 33,200.00
0.000 0.00 8.300 16,600.00
0021 0021 P400.15 70.00 4.000 280.00 0.000 0.00
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 4.000 280.00 0028 0028 6020.00 2.40 3,780.000 9,072.00
4.000 280.00 REINFORCING STEEL FOR BRIDGE LB 3,780.000 9,072.00
0.000 0.00 1,952.500 4,686.00
0022 0022 P400.24 55.30 194.000 10,728.20 125.000 300.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 194.000 10,728.20 0029 0029 6030.00 25,000.00 1.000 25,000.00
200.000 11,060.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00
6.000 33180  143486.92 0.500 12,500.00
0.000 0.00
GROUP 4 CULVERT Contracted 22,458.65
Current 22,458.65
In place 22,790.45

This Estimate

5,017.25
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6960.11 299.00 61.000 18,239.00 0037 0037 6007.12 325.00 43.000 13,975.00
BRIDGE APPROACH REPAIR SY 61.000 18,239.00 CONCRETE BRIDGE DECK REPAIR SY 43.000 13,975.00
8.333 2,491.57 0.000 0.00
4.333 1,295.57 0.000 0.00
GROUP 6 BRIDGE AT STATION 103+86.92 Contracted 164,001.20 0038 0038 6010.26 2,020.00 26.200 52,924.00
Current 164,001.20 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 26.200 52,924.00
In place 85,937.41 0.000 0.00
This Estimate 22,191.93 0.000 0.00
GROUP 6A BRIDGE AT STATION 128+12.00 0039 0039 6020.00 2.40 6,105.000 14,652.00
0031 0031 0030.60 20,200.00 1.000 20,200.00 REINFORCING STEEL FOR BRIDGE LB 6,105.000 14,652.00
MOBILIZATION LS 1.000 20,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0040 0040 6030.00 43,000.00 1.000 43,000.00
0032 0032 3050.15 1,200.00 10.900 13,080.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 43,000.00
CONCRETE FOR PAVEMENT APPROACHES CY 10.900 13,080.00 0.000 0.00
CLASS 47BD-4000 128+12.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 6960.11 298.00 21.000 6,258.00
0033 0033 3051.00 2.40 2,450.000 5,880.00 BRIDGE APPROACH REPAIR SY 21.000 6,258.00
REINFORCING STEEL FOR PAVEMENT LB 2,450.000 5,880.00 0.000 0.00
APPROACHES 0.000 0.00 0.000 0.00
0.000 000 GROUP 6A BRIDGE AT STATION 128+12.00 Contracted 205,734.20
0034 0034 6004.48 733.00 10.600 7,769.80 Current 205,734.20
BRIDGE JOINT NOSING CF 10.600 7,769.80 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 7 GUARDRAIL
0035 0035 6004.98 253.00 90.600 22,921.80 0042 0042 0030.70 3,030.00 1.000 3,030.00
ASPHALT PLUG JOINT SYSTEM LF 90.600 22,921.80 MOBILIZATION LS 1.000 3,030.00
0.000 0.00 0.036 109.08
0.000 0.00 0.000 0.00
0036 0036 6005.36 112.00 45.300 5,073.60 0043 0043 7011.20 23.00 2,925.000 67,275.00
PRECOMPRESSED POLYURETHANE FOAM LF 45.300 5,073.60 W-BEAM GUARDRAIL LF 2,925.000 67,275.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.08.2016
Page: 5of 10

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.08.2016

Page:

5o0f 10

Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 7020.00 2,150.00 6.000 12,900.00 0051 0051 3017.39 72.00 50.000 3,600.00
BRIDGE APPROACH SECTIONS EACH 6.000 12,900.00 CONCRETE CLASS 47B-3000 MEDIAN Sy 50.000 3,600.00
0.000 0.00 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 7024.25 2,655.00 4.000 10,620.00 0052 0052 3039.11 545.50 10.000 5,455.00
GUARDRAIL END TREATMENT, TYPE | EACH 4.000 10,620.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 10.000 5,455.00
0.000 0.00 DEPTH 12.346 6,734.75
0.000 0.00 0.000 0.00
0046 0046 7024.27 2,450.00 2.000 4,900.00 0053 0053 3039.12 415.00 57.730 23,957.95
GUARDRAIL END TREATMENT, TYPE II EACH 2.000 4,900.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 57.730 23,957.95
0.000 0.00 DEPTH 38.482 15,970.04
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 98,725.00 0054 0054 3039.13 342.50 376.010 128,783.43
Current 9872500 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 376.010 128,783.43
In place 10008 CorH 402.110 137,722.68
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0055 0055 3075.42 72.00 170.000 12,240.00
0047 0047 0002.55 15.20 84.000 1,276.80 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 170.000 12,240.00
OVERLAY BROKEN LINES STA 84.000 1,276.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 3075.46 87.00 1,972.000 171,564.00
0048 0048 0002.60 15.20 168.000 2,553.60 9" DOWELED CONCRETE PAVEMENT, CLASS SY 1,972.000 171,564.00
OVERLAY SOLID LINES STA 168.000 255360 47B-3500 1,607.334 139,838.06
0.000 0.00 532.365 46,315.76
0.000 0.00  0os57 0057 3221.13 425.00 4.690 1,993.25
0049 0049 0030.90 120,000.00 1.000 120,000.00 CONCRETE PAVEMENT, CLASS PR-3500 cY 4.690 1,993.25
MOBILIZATION LS 1.000 120,000.00 . ,083.
JOINT REPAIR 4.903 2,083.78
0.758 90,960.00 0.000 0.00
0.000 0.00  oos8 0058 6030.16 10.15 2,252.000 22,857.80
0050 0050 2010.03 36.00 75.000 2,700.00 BRIDGE DECK PREPARATION Y% 2,252.000 22,857.80
CRUSHED ROCK SURFACE COURSE TON 75.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00  0os9 0059 6133.01 33.00 2,252.000 74,316.00
MEMBRANE WATERPROOFING TYPE A Y% 2,252.000 74,316.00
0.000 0.00
0.000 0.00
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 8022.20 1.75 2,900.000 5,075.00 0069 0069 9170.00 140.00 7.060 988.40
HYDRATED LIME/WARM MIX ASPHALT EACH 2,900.000 5,075.00 EARTH SHOULDER CONSTRUCTION STA 7.060 988.40
0.000 0.00 2.200 308.00
0.000 0.00 0.000 0.00
0061 0061 8028.01 150.00 16.820 2,523.00 0070 0070 9173.15 1,090.00 33.410 36,416.90
FOUNDATION COURSE REPLACEMENT CcY 16.820 2,523.00 TRENCHED WIDENING STA 33.410 36,416.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 9005.70 75.00 610.000 45,750.00 0071 0071 9173.20 4.75 2,254.000 10,706.50
ASPHALTIC CONCRETE, TYPE LC TON 610.000 45,750.00 SUBGRADE PREPARATION Sy 2,254.000 10,706.50
0.000 0.00 1,607.334 7,634.83
0.000 0.00 532.365 2,528.73
0063 0063 9005.75 54.00 2,290.000 123,660.00 0072 0072 9186.00 3.00 9,366.000 28,098.00
ASPHALTIC CONCRETE, TYPE SPR TON 2,290.000 123,660.00 CONCRETE SURFACE MILLING SY 9,366.000 28,098.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 9009.00 4.75 1,143.000 5,429.25 0073 0073 9300.38 1.00 4,930.000 4,930.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,143.000 5,429.25 RAP INCENTIVE PAYMENT EACH 4,930.000 4,930.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 9009.75 61.00 43.000 2,623.00 0074 0074 9300.52 2,635.00 1.000 2,635.00
TEMPORARY SURFACING SY 43.000 2,623.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,635.00
o 120.230 733403 D 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 9021.13 464.00 120.560 55,939.84 0075 0075 A070.14 6.50 223.000 1,449.50
PERFORMANCE GRADED BINDER (64-34) TON 120.560 55,939.84 2-INCH CONDUIT IN TRENCH LF 223.000 1,449.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 9053.00 1.90 3,330.000 6,327.00 0076 0076 A080.24 3.75 848.000 3,180.00
TACK COAT GAL 3,330.000 6,327.00 STREET LIGHTING CABLE, NO. 6 USE LF 848.000 3,180.00
0.000 0.00 130.000 487.50
0.000 0.00 0.000 0.00
0068 0068 9111.00 100.00 10.000 1,000.00
WATER MGAL 10.000 1,000.00
0.000 0.00
0.000 0.00
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 A700.20 1,320.00 1.000 1,320.00 0084 0084 0002.30 0.50 2,500.000 1,250.00
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,32000 PAVEMENT MARKING REMOVAL LF 2,500.000 1,250.00
0.000 0.00 2,932.000 1,466.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 909,349.22 0085 0085 0002.44 075 8,000.000 6,000.00
Current 009,349.22 TEMPORARY PAVEMENT MARKING, TYPE LF 8,000.000 6,000.00
In place 409,07367 " NT 7,058.000 5293.50
This Estimate 48,844.49 1,150.000 862.50
GROUP 10 GENERAL ITEMS 0086 0086 0002.47 0.01 8,000.000 80.00
0078 0078 0001.08 0.50 4,668.000 2,334.00 TEMPORARY PAVEMENT MARKING SURFACE LF 8,000.000 80.00
BARRICADE, TYPE II BDAY 4,668.000 2,334.00 PREPARATION 3,688.000 36.88
7,187.000 3,593.50 850.000 8.50
1,603.000 801.50 0087 0087 0003.10 350.00 68.000 23,800.00
0079 0079 0001.10 2.00 2,807.000 5614.00 FLAGGING DAY 68.000 23,800.00
BARRICADE, TYPE Il BDAY 2,807.000 5,614.00 26.000 9,100.00
1,865.000 3,730.00 0.000 0.00
462.000 92400 0oggs 0088 0003.20 490.00 30.000 14,700.00
0080 0080 0001.75 1.00 720.000 720.00  FURNISHING AND OPERATING PILOT VEHICLE DAY 30.000 14,700.00
TEMPORARY SIGN DAY EACH 720.000 720.00 9.000 4,410.00
0.000 0.00 0.000 0.00
0.000 090 0089 0089 0003.50 25.00 900.000 22,500.00
0081 0081 0001.90 050  12,060.000 6,030.00 CONCRETE PROTECTION BARRIER LF 900.000 22,500.00
SIGN DAY EACH 12,060.000 6,030.00 287.500 7,187.50
5,562.000 2,781.00 0.000 0.00
1,320.000 66000 0090 0090 0003.56 5.60 775.000 4,340.00
0082 0082 0001.99 5.00 125.000 625.00 RELOCATE CONCRETE PROTECTION BARRIER  LF 775.000 4,340.00
CONTRACTOR FURNISHED SIGN DAY EACH 125.000 625.00 225.000 1,260.00
0.000 0.00 225.000 1,260.00
0.000 090 0091 o091 0003.64 100.00 7.000 700.00
0083 0083 0002.28 0.40 8,000.000 3,200.00 REPLACEMENT MODULE EACH 7.000 700.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 8,000.000 3,200.00 4.000 400.00
489.000 195.60 2.000 200.00
405.000 16200 0po2 0092 0003.66 2,020.00 2.000 4,040.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,040.00
1.000 2,020.00
0.000 0.00
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 0003.70 405.00 12.000 4,860.00 0102 0102 L860.50 3,000.00 1.000 3,000.00
TEMPORARY RUMBLE STRIP EACH 12.000 4,860.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,000.00
6.000 2,430.00 CONTRACTOR COMPLIANCE 0.500 1,500.00
0.000 0.00 0.000 0.00
0094 0094 0003.75 34,000.00 2.000 68,000.00 GROUP 10 GENERAL ITEMS Contracted 192,358.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 68,000.00 Current 192.358.00
1.000 34,000.00 In place 92,876.38
0.000 0.00 This Estimate 5,193.50
0095 0095 0030.00 12,900.00 1.000 12,900.00 Totals for contract Contracted 1,642,759.07
MOBILIZATION LS 1.000 12,900.00 Current 1,642,759.07
1.000 12,900.00 In place 651,020.74
0.000 0.00 This Estimate 87,208.29
0096 0096 9110.01 58.00 15.000 870.00
RENTAL OF LOADER, FULLY OPERATED HOUR 15.000 870.00
0.000 0.00
0.000 0.00
0097 0097 9110.03 58.00 15.000 870.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 15.000 870.00
0.000 0.00
0.000 0.00
0098 0098 9110.07 45.00 15.000 675.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 15.000 675.00
7.000 315.00
7.000 315.00
0099 0099 9110.27 130.00 15.000 1,950.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 15.000 1,950.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0100 0100 L022.75 3.30 500.000 1,650.00
TEMPORARY SILT CHECK LF 500.000 1,650.00
0.000 0.00
0.000 0.00
0101 0101 L022.90 3.30 500.000 1,650.00
TEMPORARY SILT FENCE LF 500.000 1,650.00
78.000 257.40
0.000 0.00




Nebraska Department of Roads Date: 06.08.2016 Nebraska Department of Roads Date: 06.08.2016
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Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1119Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
6004.48 \BRIDGE JOINT NOSING \ 6005.36 \PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE A
Project 13119 000 Project 13119 000
Prpsl Line Nbr 0034 Proj Line Nbr Prpsl Line Nbr 0036 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 10.60 2,015.48 701193 0003  S.P. Initial Payment 45.30 2,967.60 701311
BridgeJointNosing PrecompPolyFoamJtA
Total for stockpile nbr 1: 10.60 $2,015.48 Total for stockpile nbr 1: 45.30 $2,967.60
Total for proposal line nbr 0034: 10.60 $2,015.48 Total for proposal line nbr 0036: 45.30 $2,967.60
Total for item code 6004.48: 10.60 $2,015.48 Total for item code 6005.36: 45.30 $2,967.60
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6004.98 %SPHALT PLUG JOINT SYSTEM \ 6133.01 \MEMBRANE WATERPROOFING TYPE A
Project 13119 000 Project 13119 000
Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0059 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 92.40 3,891.89 167014 0003  S.P. Initial Payment 2,252.00 16,079.28 24220
AsphaltPlugJntSys BridgeDeckWtrprfMemb
Total for stockpile nbr 1: 92.40 $3,891.89 Total for stockpile nbr 1: 2,252.00 $16,079.28
Total for proposal line nbr 0024: 92.40 $3,891.89 Total for proposal line nbr 0059: 2,252.00 $16,079.28
Prpsl Line Nbr 0035 Proj Line Nbr Total for item code 6133.01: 2,252.00 $16,079.28
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total remaining for contract: $28,770.32
Stkpl Nbr 1
0003 S.P. Initial Payment 90.60 3,816.07 167014
AsphaltPlugJntSys
Total for stockpile nbr 1: 90.60 $3,816.07
Total for proposal line nbr 0035: 90.60 $3,816.07
Total for item code 6004.98: 183.00 $7,707.96






